



Action Item Status

April 2002 Walker
COE Program Manager
5 April 2002



Action Item Status

- **AOG-0106-01 - Develop a list of lightweight candidate GOTS (& COTS if possible) for process management that address graceful shutdown as well as the capabilities currently in the Administration Services SRS. (Admin TWG)**
 - The selected products, ideally, would support both a Unix and Windows environment
 - Topic was addressed at the 20 March 2002 Systems Management Services (SMS) TWG meeting
 - Remains OPEN



Action Item Status

- **AOG-0106-04 - NIMA and DISA will coordinate with Services and Agencies via MCG&I TWG and pertinent PMs to 1) identify which draft JMV APIs to accept and retain in the COE for 4.x life-cycle support, and 2) determine which programs are interested in the C/JMTK Translation Layer and what APIs it should include. (NIMA, DISA)**
 - **Good response to survey; 500 APIs identified**
 - **Remains OPEN - due within two months following C/JMTK contract award**



Action Item Status

- **AOG-0107-04 - Make recommendation to AOG for additional APM APIs. (SEWG, Kernel TWG)**
 - All kernel enhancements are being managed through the Tiger Team
 - All who want enhancements should participate as part of Tiger Team
 - Remains OPEN



Action Item Status

- **AOG-0201-01 - Develop and document a mechanism for managing, distributing, and notifying users of changes to the CITI compliance algorithms. (Toolkit TWG)**
 - **Action assigned to CITI Compliance Subgroup**
 - **All who want to participate in the subgroup should contact Mr. Ron Hacker**
 - **Remains OPEN**



Action Item Status

- **AOG-0202-02 - Systems Management Services TWG will participate in IPv6 Working Group. (SMS TWG Chairs)**
 - **Dr. Charles Lynch, 703-882-0063 is POC**
 - **SMS TWG will coordinate response with Communications TWG**
 - **Remains OPEN**



Action Item Status

- **AOG-0202-04 - COE Engineering Office will publish notional 4.6 schedules. Once AOG representatives see the options, they will provide feedback on their desired dates and implementation. (COE Chief Engineer, AOG Representatives)**
 - Addressed during March AOG Production Engineering Briefing
 - Draft release schedule cannot be provided until Tiger Team schedule is locked down
 - Remains OPEN



Action Item Status

- **AOG-0203-01 - Request AOG Members review I&RTS V4.2 (Draft) and provide feedback to COE Engineering Office by 29 Mar 2002. (AOG Members)**
 - OPEN
- **AOG-0203-02 - Request AOG Members review UIS V4.1 (Draft) and provide feedback to COE Engineering Office by 12 Apr 2002. (AOG Members)**
 - Remains OPEN

